



**Draft calendar for the cloning impact assessment (Proposal for 2013-CWP)**

Timing	Actions	
Phase I (2 months) SANCO Policy strategy Roadmap November-December 2011	-First Steering group meeting. -Draft Roadmap. -Update of the EFSA statement. -Signature of contract with consultant.	 I S S G M E E T I N G S 
Phase II (9 months) Consultation and analysis Impact Assessment exercise January-September 2012	Public consultation: -Interactive Policy Marketing tool (IPM internet based) Open for 12 weeks. -Steering Group meetings. (4-5). -Advisory group meetings (2-3). -Questionnaire to the Member States and third countries.	
MARCH	-Interim report of consultant	
JUNE	-Final Report of the consultant. -New EFSA statement -Drafting of the IA report	
Phase III (3 months) Final draft IAB submission October-December 2012		
DECEMBER	-Submission of the IA report to the Board	
Phase IV (6 months) Commission policy output Adoption January-June 2013	-Adoption of the IA report. -If Adoption of the IA report, drafting of the proposal (1month). -Draft proposal finalised -INTRA SANCO + CAB approval -CIS of IA report and executive summary +Opinion of the board + proposal. -Translation finalised. -Adoption by the Commission -Transmission to other institutions.	
APRIL		
MAY		
JUNE		
JULY		