
Draft calendar for the cloning impact assessment (Proposal for 2013-CWP) 

 

 

Timing Actions 

Phase I (2 months) 

SANCO Policy  strategy 

Roadmap 

November-December 

2011 

-First Steering group meeting.  

-Draft Roadmap. 

-Update of the EFSA statement. 

-Signature of contract with consultant.  
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Phase II (9 months) 

Consultation and analysis 

Impact Assessment 

exercise 

January-September 2012 

 

 

 

MARCH                                

 

                                                         

JUNE 

 

                                  

 

Public consultation: 

-Interactive Policy Marketing tool (IPM internet based) 

Open for 12 weeks. 

-Steering Group meetings. (4-5). 

-Advisory group meetings (2-3).  

-Questionnaire to the Member States and third 

countries. 

 

-Interim report of consultant  

 

 

-Final Report of the consultant. 

-New EFSA statement 

-Drafting of the IA report 

 

Phase III (3 months) 

Final draft 

IAB submission 

October-December 2012 

 

DECEMBER 

 

 

 

 

 

-Submission of the IA report to the Board 

Phase IV (6 months) 

Commission policy 

output 

Adoption              APRIL 

January-June 2013  

MAY 

 

JUNE 

JULY 

-Adoption of the IA report.  

-If Adoption of the IA report, drafting of the proposal 

(1month). 

-Draft proposal finalised 

-INTRA SANCO + CAB approval 

-CIS of IA report and executive summary +Opinion of 

the board + proposal. 

-Translation finalised. 

-Adoption by the Commission 

-Transmission to other institutions. 
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