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 1.  Introduction 
 
 
 
This Bi-annual Management Report covers the period from 1 January 2008 
until     30 June 2008 and is accompanied by a set of Annexes containing more 
detailed information. It reports on issues identified in the agreed Working 
Methods between Mrs Reding's Cabinet and DG INFSO1  in line with the Code 
of Conduct on relations between Cabinets and Services.  
 
Several chapters in this BMR include references to the topics discussed at the 
"Internal Control Coordination Group" (ICC Group2 ), the coordination forum 
established in order to (inter alia) ensure an effective follow-up to DG INFSO's 
yearly High Level Risk Assessment (HLRA) exercise. The ICC Group is chaired 
by the INFSO General Affairs director and composed of permanent 
correspondents from all directorates. 
 
The ICC Group meets on a regular basis, normally every two months. During 
the first half of 2008, ICC Group meetings took place on 31.01.2008, 
17.04.2008 and 12.06.2008 – leading to the mid-term progress report (D-
2008-925419).  
See Annex A1. 
 
A dedicated INFSO.S intranet-page includes all related documents: 
(http://intra.infso.cec.eu.int/S/IC_coord_group/pages/meetings.htm). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                           
1 VH/af D(2005)456 of 23.02.05 and VH/af D(2006) 0834 of 10.04.06 + annex, cf. points 2.6, 2.7 and 2.8 
2 The mandate of the ICC Group is to assist INFSO's Senior Management to effectively prepare, coordinate, monitor 
and follow up all important internal control related issues of the DG, such as:   

• compliance and effectiveness of the implementation of the Internal Control Standards (ICS) 
• follow-up of internal audit recommendations 
• follow-up of risk management action plans 
• planning and follow-up of financial audits results implementation 
• coordination of issues related to the ECA, OLAF, Ombudsman, DPO 
• other important internal control related issue which needs coordination across the DG 

 

http://intra.infso.cec.eu.int/S/IC_coord_group/pages/meetings.htm
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2.  Status of the Work Programme  
 
 
The Cabinet is regularly informed, in weekly meetings with the Director 
General, on the state of play relating to the implementation of the Rolling 
Work Programme. 
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3.  Implementation of 2008 Budget 
 
 
Besides the state of play relating to the implementation of the budget for 
commitment and payment appropriations  presented below, an overview is 
given for the payment time indicators and the follow-up on recovery orders for 
the reference period up to 30.06.2008. 
 

3.1.  Commitments and Payments Status of 
Implementation up to 30 June 2008 
 
Table 1: Status of budget implementation on 30.06.2008: 
Commitments  
[Re-assigned revenue or so called C4 credits excluded; 3rd country 
credits included] 
   
  Budget Chapter Planned Actual 

09.01 Administrative Expenditure 82,0% 84,6% 

09.02 i2010 – Electronic Comm. and Network Security 30,3% 30,9% 

09.03 i2010 – ICT Take-up 44,9% 46,5% 

09.04 i2010 – Cooperation – ICTs 39,8% 51,5% 

09.05 Capacities – Research Infrastructures 77,6% 77,7% 

09.06 i2010 Audiovisual policy and Media programme 55,1% 52,8% 

  Total : 44,9% 54,4% 

 
As far as commitment appropriations are concerned, the overall execution 
exceeds by 10 % the forecast. This is mostly due to the rapid progress in 
negotiations for the FP7-ICT second call for proposals. At this stage, 
implementation rates of 100% or close can be expected by the end of the year. 
 
Table 2: Status on budget implementation on 30.06.2008: 
Payments  
[Re-assigned revenue or so called C4 credits excluded; 3rd country 
credits included] 
 
   
  Budget Chapter Planned Actual 

09.01 Administrative Expenditure 37,4% 39,2% 

09.02 i2010 – Electronic Comm. and Network Security 49,3% 50,4% 

09.03 i2010 – ICT Take-up 21,7% 18,7% 

09.04 i2010 – Cooperation – ICTs 51,0% 64,7% 

09.05 Capacities – Research Infrastructures 93,1% 51,1% 

09.06 i2010 Audiovisual policy and Media programme 40,2% 43,5% 

   Total : 50,1% 59,7% 
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For payment appropriations, the average rate of execution is ahead of forecast, 
and in particular for FP7-ICT payments. This is also due to the rapid progress 
in negotiations for the FP7-ICT second call for proposals, and the subsequent 
pre-financing payments. The perceived delay for Research Infrastructures is 
related to a slight delay in a single pre-financing payment of 25.6 M€, which 
will be executed in July 2008.  
According to current estimates, there is no risk to run out of payment credits 
before year end, and implementation rates of 100% or close can be expected by 
the end of the year. 
 

3.2.  Payment Times 
 
Performance in terms of average payment times over the first six months of 
2008 shows an improvement with respect to 2007 and indicates a positive 
trend since 2005. Considering the payments carried out over the period 
January-June 2008, 80.69% were executed within 45 days, whereas in 2007 
this figure was 77.99%.  
Given the current trend, and the availability of tools to monitor in real-time 
the late payments and interests due for projects, it is reasonable to foresee that 
the percentage of payments processed within 45 days for the whole 2008 will 
mark an improvement with respect to 2007.   
 
Table 3.1: Payment times (% of transactions paid within 45 days)  
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A steady increase of the percentage of payments carried out within 45 days can 
also be recorded in terms of underlying value. During the first 6 months of 
2008, an average of 86% of the total value of the payments carried out over 
the period has been executed within 45 days, whereas this figure was 75.72%, 
77.66% and 56.24% over the same period in 2007, 2006 and 2005 
respectively.  
 
In particular, in 2008, after a decline recorded in March and April, payments 
amounting to more than 90% of the total value of the payments processed 
each month have been executed within 45 days in May and June.  
 
Given the current trend and the reasons cited above, it is expected that 
performance in terms of overall value of payments carried within 45 days for 
the whole 2008 will also mark an improvement with respect to 2007. 
 
Table 3.2: Payment times (% of value paid within 45 days) 
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The table on the next page details performance by type of expenditure over the 
period January-May during the last 4 years. 
 
Processing times for most categories of payments have improved or at least 
stabilised (in particular for projects, services and studies, external staff).  
 
For example, the efforts mentioned last year for further improving the 
payment times for projects (e.g. enhanced financial training, selection and 
standardisation of best practices, further improvement of the IT tools to allow 
for a better monitoring of the whole project reporting cycle, covering both 
scientific and financial aspects) have been particularly fruitful as indicated by 
the rate of payments within 45 days which went from nearly 50 % during the 
first months of 2005 to almost 80 % during the 2008 similar period.  
 
The specific situation for the payments related to the reimbursement of 
meetings expenditure is however still unsatisfactory. On one hand the new 
rules in place since the beginning of this year have clarified and imposed 
stricter deadlines. On the other, DG INFSO has put in place a new IT system 
which will increase the efficiency and will allow for a better monitoring of 
these payments. Some results are already visible but the real impact will only 
happen during the 2nd part of the year when the majority of the payments will 
go through the new system. 
 
It is to be noted that DG INFSO is currently dealing with two different 
situations, payments on the Research budget for which DG INFSO has the full 
responsibility and payments on the Operational budget where DG INFSO does 
the preparatory work, initiates and verifies the transactions whereas PMO 
validates as Authorizing Officer by Delegation. While a significant 
improvement has been observed on the payments under the full responsibility 
of DG INFSO, the problem remains on the payments authorized by PMO (the 
average payment time for PMO is currently more than twice the one for DG 
INFSO). DG INFSO has raised its concerns in a note (2008/926260 of 
24.06.2008) to the PMO's Director and proposed to explore all possible 
solutions that would have immediate impact on payment times as well as on 
the efficiency of the overall procedure.  
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Table 4: Payment times – Performance by type of expenditure (May 2008 – Payments within 45 days)  
 

 January -May 2008 January -May 2007 January -May 2006 January -May 2005 

Type of 
Transaction 

% of 
payments 

Number 
of 

payments 

Value € % of 
payments 

Number 
of 

payments 

Value € % of 
payments 

Number of 
payments 

Value € % of 
payments 

Number of 
payments 

Value € 

External 
staff 99,39% 490 3.091.923 88,8% 221 2.270.513 87,3% 276 2.128.266 66,7% 136 1.829.066 

Missions 96,23% 1.431 511.439 97,0% 830 317.082 79,0% 1.288 395.853 41,6% 414 112.802 

Services & 
Studies 88,19% 478 13.021.656 86,8% 387 6.997.366 82,0% 407 6.884.674 69,5% 233 4.532.113 

Experts 82,12% 1.552 3.812.545 84,8% 1.058 2.514.453 88,8% 1.294 3.270.749 62,4% 986 2.360.437 

Projects 79,43% 560 571.978.837 65,0% 322 140.911.175 67,6% 402 247.150.519 48,1% 297 52.560.881 

Meetings 29,64% 313 208.958 36,5% 337 196.616 61,7% 550 340.239 33,8% 218 156.572 

Grants 100% 23 1.641.219 - - - 50,0% 10 704.891 30,9% 312 9.033.672 

 
 
External staff = ENDs, Interims 
Experts = ALs/TCLs for intra/extra-muros experts 
Projects =IST – Non research programmes calls 
Grants = MEDIA programme (externalised to EACEA) 
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3.3.  Status on Recovery Orders 
 
During the first semester 2008, DG INFSO has continued its focus on issuing 
new recovery orders and following up existing ones. 
 
A total of 83 new recovery orders were issued during the first half of 2008 as a 
result of the implementation of audit results (66 audits leading to recovery 
orders, accounting for 80% of the new cases).  
 
On 01.01.2008, the balance of 117 open recovery orders totalled 13,6 M€. 
During the first semester of 2008, the 83 newly established recovery orders 
added 9,8 M€ to this amount. However, recovery orders worth 9,65 M€ were 
cashed/compensated, and 0,55 M€ were cancelled or waived. Consequently, 
the balance on 30.06.2008 stood at 114 open recovery orders totalling 13,74 
M€. 
 
In the stock of open recoveries, there are four important categories for which 
the open amount represents 12,2 M€ and 90% of the cases (financial audit 
24,25% of total value; final payment 23,23%; liquidation/bankruptcy 20,31%; 
contract termination 21,01%). In particular, the recovery orders issued 
following the liquidation of legal entities due to bankruptcy usually remain 
open for a long period, after which in most cases they lead to a waiving 
decision (once the liquidation is definitively closed, no means are available to 
recover the open amounts). Twenty cases totalling 2,8 M€ and expected to be 
waived in the future belong to this category, out of a total of 33 cases worth 6,2 
M€ expected to be waived. 
 
All details are provided in Annex B1. 
 
Concerning the Media Programme, during the first semester of 2008, one 
recovery order file has been received from EACEA and managed by DG INFSO 
for submission to the College, which led to the waiving of 0,75 M €. 
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4.  Changes to the Financial Circuits 
 
 
 
The only update introduced  to the financial circuits - originally adopted in 
2005 – allows operational directorates the option to initiate individual 
commitments for procurement contracts of a value below or equal to 5.000 €.  
Such an action can be completed within the ABAC Workflow either through a 
procedure called Workflow Rule (WFR) 11 meaning that there is a 
Complementary Verifying Agent (CVA)  visa by unit R2, or through the WFR 2 
procedure with no CVA by unit R2. 
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5.  Risk Management: Follow-up of 
DG INFSO's High-Level Risk 

Assessment (HLRA) Exercise  
 
 
Building upon the positive experience of DG Info's 2007 High-Level Risk 
Assessment (HLRA) exercise, the follow-up of risk management actions for 
the DG's critical and other important risks has been organised on a structural 
basis during 2008 via the "Internal Control Coordination Group (ICC Group)". 
 
In 2008, DG INFSO's ICC Group has already met three times to monitor the 
progress of the actions in the context of risk management and internal control 
recommendations. Based on the most recent review presented to the ICC 
Group on 12.06.08, a 2008 mid-term progress report (see Annex A1) was sent 
to DG INFSO’s senior management. 
 
The implementation of the action plans to further reduce some of DG INFSO’s 
most important risks appears to be in progress as intended and will continue 
over the next months. In addition, the monitoring reveals that our exposure to 
three of DG INFSO’s four ‘critical risks’ as defined during the last High-Level 
Risk Assessment exercise and reported as such in the Annual Management 
Plan (i.e. telecom regulation, spectrum policy, JTIs, errors in ICT cost claims) 
are under control. However in the area of spectrum policy the risks identified 
have indeed materialised (cf. pending status of the proposal to repeal the GSM 
Directive). 
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6.  Internal Control 
 
6.1. Implementation of the Recommendations from 
the Internal Control Coordinator (ICC)   
               
Similar to the INFSO risk management and monitoring actions, the 
monitoring of the annual recommendations of the Internal Control 
Coordinator (ICC) and their follow-up in terms of improvement of the 
effectiveness of DG INFSO’s internal control system are assured by the 
"Internal Control Coordination Group (ICC Group)".  
 
As mentioned in the 2008 mid-term progress report (see Annex A1),  most of 
the 10 action plans for implementing the ICC recommendations appear to be 
in progress as intended – including for DG INFSO’s 3 ‘priority Internal 
Control Standards (ICS)’. These latter were selected following the last ICS 
review and reported upon in the Annual Management Plan (i.e. sensitive 
functions policy, business continuity plan, data protection). For 4 actions, 
substantial progress is planned during the second semester of 2008. 
 

6.2. Reporting of Directors as Authorising Officers  
by Sub-Delegation (DMRs) 
 
Through their 2008 mid-term Directorates’ Management Reports (DMRs), the 
Directors - in their roles of Authorising Officers by Sub-Delegation - have 
reported no new material issues3  under their responsibility to be considered 
by the Director General as Authorising Officer by Delegation as potential 
qualifications or new reservations to his AAR declaration. 
 
Furthermore, it appears that the risks at directorates' level have been kept 
under control ('stable') and/or have been further reduced through risk 
management measures by continued line management ('reduced').  
 
The internal control systems have been applied, and directors have reasonable 
assurance that suitable controls are in place and working as intended. 
 
In their respective DMRs covering the first semester of 2008, directors have 
reported on a small number of minor deviations from set procedures4  which 
all have been adequately documented in the related file and logged through 
the appropriate administrative/financial IT tools. 
 
 
 

                                                           
3 These "material issues" relate to the principles of legality, regularity, effectiveness, efficiency and economy (sound 

financial management) and/or related to risk management and internal control. 
4 e.g. extensions of FDI afters expiration, re-opening of  files after termination leading to the initiation of new 
commitments for existing payment obligations or 'Couverture des Obligations Subsistantes' (COS), late signature of 
Appointment Letters or public procurement actions of small value, extension of procured contracts, late payments, 
minor deviations related to payment of experts (daily subsistence allowance or travel arrangements), FP6 contract 
amendment rejected (cf. missing document from a partner)and DG INFSO's decision to grant derogation to article 45 
IR to allow a financial "interim" to act as FIA (including access to ABAC/SINCOM) in order to treat MEDIA II files 
during a limited period of time (June-August 2008). 
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7. Status Report on External 
Financial Audits up to 30 June 2008 

 
7.1. Reinforcement of External Audit Function/ 
Implementation of the ABM Action Plan 
 
In March 2007, a common audit action plan for the Research DGs was 
accepted by the ABM steering committee (Action plan to implement a new 
approach for ex-post audits of the Research Programme activities). The 
progress regarding the implementation of this action plan has been reported 
to the ABM steering committee in quarterly intervals (last report dated 
24.04.2008). Regular updates have also been provided to the Cabinet.  
 
Action Plan key objectives are:  
 

- adapt staffing and organisational structures to the objectives of 
substantially increasing the overall number of audits as well as the 
number of audits conducted on own resources; 
-  reinforce the audit coverage; 
-  reinforce the coherence of activities of the research ex-post audit 
structures; 
-  implement a new IT tools for the sharing of audit results; 
-  adopt a joint approach in dealings with the external audit firms under 
contract with the Commission; 
-  reinforce the certification process regarding FP6 and FP7. 

 
Key actions performed at DG INFSO in this context are described below. The 
Research DGs (RDGs) related actions have been presented to the ABM 
Steering Group on 24.04.2008. 
 

1. Significant increase of audit staff: the redeployment of staff and 
recruitment procedures are concluded. DG INFSO's External Audit 
Unit has grown from 7 to 20 staff members. The unit is currently 
composed of 9 AD, 5 AST, 2 CA FGIV, 2 CA FGIII and 2 END. The 
target size of 24 staff will be reached shortly. To accommodate the 
significant staff increase, training and team building exercises are 
undertaken to support rapid integration of the new arrivals. The 
measures taken include the finalisation of an audit handbook which 
describes all relevant procedures regarding the handling of batch audits 
and conducting audits.   
 

2. Significant increase of audit coverage: the number of audits launched 
has increased massively. The number of audits launched up to 
30.06.2008 equals 158 which exceed significantly previous years' levels 
(40 audits launched up to 30.06.2007). 
 
As for the number of audits closed, the planned increase is following a 
similar expansion path: 
 

-  No of audits finalised in 2007: 143 (compared to 2006: + 76%) 
-  No of audits finalised in 2008: target 211, increase by 50%. 
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The target number of audits finalised in 2008 includes 27 audits 
conducted by the Court of Auditors for the Declaration of Assurance 
(DAS) 2007. Eight of those have been closed in the first half of 2008; 
the remaining 19 audits are scheduled for closure in the months to 
come. 

 
3. Audit work is currently ongoing on three Framework Programmes, 

eTen and Media with a focus on FP6: 
 

•  FP5:  
               Finalisation of the ongoing audits, implementation of audit 
results. 
 
 
•  FP6:  

− The common RDG audit strategy is being implemented, with 
reinforced cooperation in planning and exchange of audit 
results amongst the RDGs. 

− Balance of in-house/outsourced audits: following the IAS 
recommendations to decrease dependency on  external audit 
companies, the target is to perform 20 to 25% of the audits with 
own staff. Given that the new recruitments will only be finalised 
mid 2008, DG INFSO plans to reach this target in 2009. 

− Risk-based audits: DG INFSO has developed an innovative risk-
based selection and auditing method. A first set of 25 
contractors has been selected for audit following this 
methodology. Nine of those have been subjected to audits in the 
first six months of the year. A minimum of six additional 
contractors out of the remaining ones selected will be audited in 
the second half of 2008.  

 
•  FP7: 

− The implementation of the new approach for the certification 
on methodology using "agreed upon procedures" is progressing 
as planned. Guidance notes for beneficiaries and auditors have 
been completed and published on Cordis. A Joint Assessment 
Committee has been established between DG RTD and DG 
INFSO for the assessment of the acceptability of the certificates 
on the methodology. Several pilot on-the-spot and desk 
reviews of interested big beneficiaries have been conducted 
jointly with DG RTD. Three requests for certificates have 
already been submitted by beneficiaries. However, from the 
analysis conducted on the submitted certificates, it appears 
that the methodologies used by the beneficiaries are not yet 
fully in compliance with the necessary requirements. Contacts 
with these beneficiaries and further communication efforts are 
ongoing in order to promote the correct use of this instrument 
in FP7.  

− The call for tender to select external audit firms for FP7 has 
been finalised and has been published. Evaluation procedures 
will start end of August 2008. The availability of the 
framework contract is scheduled for end of year.  

 
•  eTen:  
              audits are conducted on request from the operational services. 
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•  Media:  

an initial set of four "Media Desks" are scheduled for audit. Two 
of those audits have been performed; the remaining two audits 
are scheduled for 09.2008 and 11.2008. 

 
 
 

4. Implementation of audit results 
•  Important progress has been made in the implementation of audit 
results: the number of projects with open amounts from audit closed 
before 2007 decreased from 209 (status 01.01.2007) to 17 (status 
30.06.2008)  

 
•  Guidelines for the implementation of FP6 audit adjustments in 
DG INFSO have been finalised and will be distributed soon. 

 
•  A new IT tool (SAR WIKI) has been launched to share the audit 
results between RDGs. The tool is already operational. It contains 
guidance notes, meeting minutes of inter-DG committees and the 
audit reports of audits conducted in the past by the different RDGs. 

 
•  A committee composed of representatives of the four RDGs has 
been set up to coordinate the implementation of extrapolation and 
to make sure systematic findings are corrected in the contracts of 
the four DGs in the same manner. Audits conducted by one DG can 
therefore be used to correct the budget in all four DGs. 

 
In summary, substantial progress has been accomplished in every area of 
importance regarding the implementation of the ABM action plan. In 
particular to mention are organisational aspects (creation of the external audit 
unit, redeployment of additional posts for audit and audit related functions 
and creation of the ex-post audit correspondents functions in the operational 
directorates), the implementation of the common FP6 audit strategy 
concerning the number of audits launched, the applied selection methodology 
and the consistent application of audit results to non-audited projects and 
periods. 
 

7.2. Initiation of New Audits 
 
Up to 30.06.2008, a total of 136 batch audits relating to FP6 have been 
launched in 3 batches comprising of 71, 10 and 55 audits. These batches are 
foreseen for completion in 2008. The applied selection procedures are in line 
with the common audit strategy for FP6, i.e. the selection comprises big 
contractors in terms of funding, statistically sampled contractors as well as 
audits on the basis of risk considerations.  In addition, 10 eTen audits have 
been launched. 
 
The launch of a further audit batch comprising 24 audits is foreseen for 
October 2008. This establishes a total of 160 batch audits which is in line with 
the audit programme foreseen in 2008. 
 
Eight audits have been launched applying the risk based selection method. 
These audits are being conducted with own resources.   
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Unit S5 has furthermore conducted a review of a certificate on methodology 
regarding FP7, a check on the compliance with the FP7 SME self-declaration 
rules and one "Media Desk" audit. Unit S5 has also participated in a joint on 
the spot investigation with OLAF (disclosed under FP6 risk based audits).  
 
The total number of audits initiated in 2008 is indicated in the table below. 
 
Type of Audit N° of audits initiated in 2008 
FP 6  136 
          - Top 100           76 
          - MUS (Monitoring Unit 
Sampling) 

          51 

          - Risk*             9 
FP7 (reviews)* 2 
Non-research   10 
Media Desk* 1 
  
Total 158 
* conducted with own resources  
 
The audit programme foresees in the second half of 2008 the launch of: 

-  24 batch audits FP6; 
-  10 batch audits relating to the non-research programme; 
-  6 risk based audits (conducted with own resources); 
- 5 follow-up audits on extrapolation (4 of which conducted with own 
resources); 
-  2 "Media Desks" (conducted with own resources). 

 
It should be noted that the bulk of the audits foreseen to be launched in 2008 
has already been initiated. 
 

7.3. Status on Ongoing Files 
 
In total, 251 audits are currently ongoing of which 22 relate to FP5, 218 to FP6 
and 11 to non-research programmes (e-Ten). The figure regarding FP6 
includes 19 audits initiated and conducted by the ECA. These audits are 
included in the statistics as the administrative and financial follow-up is 
ensured by S5. 
 
The completion of several audits is currently in delay, mainly due to 
performance problems of the external audit firm regarding the timely 
provisions of reports and at times quality issues. The delays have been 
explained by the external audit firm (Polaris) as being related to structural 
problems in the Polaris member firms in Spain, France and Belgium. Polaris 
informed DG INFSO that the problems are resolved and that backlogs will be 
resolved shortly.   
 

7.4. Finalised Audits 
 
By mid July 2008 a total of 68 audits have been closed. Sixteen of those relate 
to FP5, and 49 to FP6 (including 8 audits which initially have been conducted 
by the ECA).   
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Overview of audits planned and closed in 2008  
 
  

 Planned for 
31.12.2008 

Actual by 
30.06.2008 

Closed by 
30.06.2008 

 

Forecast 
in Q. III 

Forecast 
in Q. IV 

Forecast by 
31.12.2008 

FP5 40 25 16 12 12 40 
FP6* 160 40 49 56 55 160 

Of which 
Top 

76 20 25 26 25 76 

MUS* 70 20 21 25 24 70 
risk 10 0 3 3 4 10 

Follow-up 
FP6 

4 0 0 2 2 4 

FP7 5 0 2 1 2 5 
Non research 10 7 0 5 5 10 
Media 2 1 1 0 1 2 

       
Total 217 73 68 74 75 217 

 
* includes audits conducted by the ECA; these audits are procedurally closed and financially 
followed-up by S5 
 
 
It can be concluded that the targets according to the work programme for the 
first half of 2008 have been largely attained. The targets for the second half of 
the year are considerably higher, in line with the increase in staffing of S5. 
Continuous monitoring is applied and when needed specific discussions take 
place with the external audit firm regarding the timely delivery of audit 
reports. In addition, internal procedures will concentrate on efficient handling 
of audit files in order to speed-up processing time without lowering the 
established quality standards.   
 

7.5. Audit Results 
 
Annex C2 provides a quantitative overview of the finalised audits, both in 
terms of numbers of audits and the resulting adjustment rates. 
 
The adjustment rate is measured as the ratio between eligible costs after audit 
and audited costs. The adjustment rate in favour of the Commission for FP6 
audits closed in 2008 (49 audits) equals 0,88 %. This figure is 
uncharacteristically low and cannot be considered representative for what is 
expected to be the error rate for 2008.  
 
The audits closed so far in 2008 include seven audits conducted by the Court 
which resulted in no adjustments. The remaining audits conducted by the 
Court in the framework of the DAS 2007 still need to be closed and these 
present in some cases important adjustments.  
 

7.6. Implementation of Audit Results 
 
A summary of the implementation of the external audit results in DG INFSO 
up to 15.07.2008 can be found in Annex C3. Additional progress was made 
with the implementation of old files. 
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The implementation of audit results for FP6 is currently handled in principle 
according to standard procedures. New guidelines for the implementation of 
audit adjustments had to be developed in view of the fact that the budget 
ceiling of FP6 projects is established on project level rather than at beneficiary 
level. This generates additional complexity in the implementation of audit 
adjustments. The new guidelines have been finalised in the first semester of 
2008 and will be used from now on. The progress in implementation of audit 
adjustments for FP6 has also been reported to the ABM steering committee on 
15.07.2008. 
 

7.7. Audit of the Top Beneficiaries 
 
A key component of the RDG's audit strategy is the systematic auditing of all 
the key beneficiaries. In auditing these TOP beneficiaries and extrapolating 
the results to non-audited contracts a large proportion of the budget would 
become free of systematic errors. 
 
Initially, DG INFSO intended to audit all the TOP100 beneficiaries, covering 
38% of the budget. Due to the newly introduced systematic sharing of audit 
results between the RDGs, this objective will be over fulfilled. An up-date 
towards 200 might be possible during the review of the audit strategy.  
 

7.8. Risk Based Auditing 
 
 
 
 
    
Under this approach all contractors which have more than five contracts with 
DG INFSO in FP6 have been screened and analysed for specific risks 
(universities, public authorities and big companies with an annual turnover 
much bigger than the FP6 budget contribution granted by DG INFSO 
excluded). The applied criteria were: 
 

 
 
 
 
 
 
•  Analyse the financial viability check, if available. 
 
•  Analyse the existing audit report(s), if available. 
 
• Overall view on the contractual links with the Commission, not 
limited to DG INFSO (projects, payments, expert contracts), this 
analysis is hampered by the fact that the Commission IT systems do not 
allow cross-checking across DGs. 
 
• Performance of the contractor during the FP6 projects with DG 
INFSO (project negotiations, project reviews, management reports…) 
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• Activity of the company (economically and scientifically), by looking 
at the way the company presents itself on its own website(s) and the 
publication records. 
 
• References to the contractor in previous audit reports. 

 
On that basis, a first set of about 20 contractors has been selected for auditing 
in 2008. Eight risk-selected audits are currently ongoing for which the 
preliminary results actually reveal significant levels of error.  
 
 
 
 
 
 
 

7.9. Conclusion 
 
The reinforcement of the ex post audit function in terms of staff and 
organisation is largely completed. Once the new staff is fully integrated and 
trained, S5 will reach full cruising speed regarding the implementation of the 
common FP6 audit policy. The accomplished results mid 2008 are in essence 
in line with the initially planned work programme. From today’s point of view, 
the set audit targets for 2008, though very ambitious, can be attained.  
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8. Relations with the European Court 
of Auditors 

 
 
The Court's activity increased significantly in the first semester of 2008, both 
in relation to the Declaration of Assurance 2007 and to "performance audits". 
These different aspects are developed in the following paragraphs. 
 

8.1. Declaration of Assurance (DAS) 2006 – 
Recommendations 
 
The Council and the Parliament have formulated respectively 66 and 114 
recommendations to the Commission, based on the Annual Report 2006 of 
the Court of Auditors. Among these recommendations, 6 and 5 respectively 
are addressed to Internal Policies DGs, DG INFSO included, with DG RTD as 
chef-de-file. 
 
One other  Parliamentary recommendation concerns the peer review of 
Executive Agencies. DG INFSO gave by the end of June its visa on the 
consolidated reply proposed by the SecGen. 
 
Finally DG INFSO, as chef de file, has proposed by the end of June a reply to 
two other Parliamentary recommendations concerning on the one hand the 
rejection of the Commission's proposal concerning the European Telecom 
Marketing Authority, on the other hand the promotion of women's 
participation in the knowledge society.  
 

8.2. Court's Annual Report 2007 
 
•  The Court's audit work and preliminary findings 
 
For DG INFSO, the Court’s Annual Report 2007 is based on the results of the 
following audits: 
  

-  Transaction audits: for 2007, 56 DG INFSO's payments and 2 
commitments were checked by the Court, to be compared with 
respectively 23 payments and 1 commitment in 2006. Eight sector 
letters were issued (PF 2716, PF 2717, PF 2809, PF 2826, PF 2845, PF 
2870, PF 2909 and PF 2942) with 63 error forms concerning 34 
different projects. The errors mainly concerned overstatement of 
eligible personnel and indirect costs (18 cases), declaration of other 
ineligible costs (8 cases), inadequate supporting evidence to justify 
costs claimed (10 cases), declaration of costs not attributable to the 
project (6 cases) and the issue of unqualified audit certificates although 
the Court found errors in the cost statements (14 cases). 
-  Late payments (PF 2836) 
-  Follow-up to previous findings (PF 2842) 
-  Common ex-post audit strategy for FP6 (PF 2923) 
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•  The Court’s draft Annual Report 2007 
 
DG INFSO is mainly concerned by Chapter 7 on Internal Policies, but also by a 
number of cross-cutting Chapters. 
 
In Chapter 1 (Statement of assurance concerning the reliability of accounts) 
the Court considers that the supervisory and control systems for the Research, 
Energy and Transport Sector are partially satisfactory, as in 2006 
(unsatisfactory in 2005). The Court considers that the error range for this 
Sector is between 2 and 5%. The Court mentions that the balance between the 
cost of controls and the residual risk of error is an important issue that should 
take into account the nature of the different types of spending and should be 
approved at political level (i.e. by the budget/discharge authorities). DG 
INFSO is specifically mentioned only once in Chapter 1, in relation with its 
correct way of clearing pre-financings in the case of cost claims not 
accompanied by audit certificates. 
 
In Chapter 2 (Commission’s internal control framework, including AAR and 
declarations by DGs), the Court notes that for most policy areas, the annual 
activity reports are closer to the conclusions of the relevant DAS specific 
assessment than in previous years.  The Court also notes the high degree of 
implementation of internal control standards and the progress in the 
implementation of the Commission's action plan towards an integrated 
internal control framework. However the Court does not find yet evidence of 
the impact of the action plan. No specific reference to DG INFSO is made in 
Chapter 2, except concerning the full compliance with the baseline 
requirements for the eight internal control standards tested by the Court.  
 
In Chapter 7 (Research, Energy and Transport), the general results drawn by 
the Court concerning the assessment made on supervisory /control systems 
and on the errors found in transactions selected for testing in the framework 
of DAS 2007, are the following:    
 

-  Supervisory and control systems: The Court considers that overall the 
systems are partially effective (yellow colour). This assessment is in line 
with the one made by the Court for 2006,  but is better than the one 
made in 2005 when the Court considered the systems as not effective 
(red colour).  
 
-  Results of transactions testing: the Court indicates that 48% of the 
transactions tested for DAS 2007 were affected by an error. This rate 
has to be compared with less than 20% in DAS 2006. The increase of 
the number of errors found can be explained by the fact that the Court 
has considerably increased the number of its on-the-spot audits (for DG 
INFSO, from 7 in 2006 to 46 in 2007), and that most errors can only be 
detected by on-the-spot controls. The Court indicates that the error rate 
is between 2% and 5% (yellow colour), as for 2006. 
 

The Court also reports in Chapter 7 a number of problems already noted in 
previous years (declaration of overstated eligible costs, in particular in relation 
with personnel costs and indirect costs; identification of unqualified audit 
certificates, although the Court detected ineligible costs or the use by the 
beneficiary of a costing methodology not compliant with the terms of the 
contract; shortcomings in the sharing of audit results; complexity of the legal 
framework; late payments - the Court notes that little progress has been made 
in reducing payment delays for FP6)  
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A "new" problem reported by the Court is that the Commission has not applied 
any sanctions during the course of FP6, although sanctions were one of the 
main corrective measures introduced at the start of FP6.  
 
A positive aspect of the report is that the Court confirms that the common ex-
post audit strategy for FP6 represents a sound basis for addressing the 
problems identified by the Court. 
 
The contradictory meeting with the Court took place on 01.07.2008 for 
Chapter 7 and was preceded by two pre-contradictory meetings on 9 and 27 
June 2008 (see for more details note 928176 of 4.07.2008 for the Jour fixe 
meeting of 8.07.2008). The contradictory meetings for Chapters 1 and 2 are 
scheduled in September 2008. 
 

8.3. DAS 2007 – Audits Started or Ongoing 
 
•  Transaction audits 
 
The Court has announced that for 2008 it will test 150 transactions for the 
Research, Energy and Transport Sector instead of 180 in 2007. About 25% 
should concern DG INFSO.  
 
During the first semester of 2008, the Court requested the supporting 
documents for 19 transactions dealt with by DG INFSO.  
 

8.4. Court’s Special Reports  
 
•   Performance Audit: « The Commission's system for evaluating  
the impact of indirect actions under the EU RTD Framework  
Programmes » 
 
The Court adopted a report on the Evaluation of the EU Research Framework 
Programmes on 22.11.2007. The main criticisms of the Court concerned the 
lack of intervention logic by the Commission and the presence of poorly 
defined programme objectives with resulting difficulties for ex-post 
evaluation. The Court also criticised the Commission for the lack of a common 
strategy for the Framework Programmes. The report was presented to the 
Budgetary Control Committee of the EP (CONT) on 26.02.2008. The 
"rapporteur", Eluned Morgan (PSE/UK), prepared a working document in 
which she welcomed the "considerable number of improvements" already 
introduced by the Commission over the years and recognised that a more 
explicit intervention logic is embedded in the 7th RTD FP (see Annex VI). The 
Court proposed to make a follow-up audit in 2010, instead of 2008 as 
suggested by E. Morgan. 
 
•  Performance Audit: "Regulatory Agencies" 
 
The Court forwarded to the Commission early March 2008 a draft "Special 
Report on Agencies" related to the processes that 14 regulatory agencies have 
implemented in order to plan, monitor, report on and evaluate their activities. 
ENISA was one of the Agencies audited. The report reflects on the Agencies as 
such, as well as on the management of the Agencies by the Commission 
services. Rather than stressing weaknesses, the report highlights 
improvements which could be made in the different domains audited and 
gives examples of good practices which could be expanded. The report also 
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invites the Commission to reassess its role in certain areas such as the 
evaluation of the best monitoring systems in place in some Agencies. For 
clarity and transparency reasons, the Court recommends that Agencies use the 
ABB/ABM system in place in the Commission, in particular as far as activity 
reports are concerned, and that the indicators should better reflect both the 
resources used and the results obtained in terms of effect and impact. The 
contradictory meeting took place with the Court on 21.04.2008 and the final 
report should be approved and published by the Court in the next few weeks.  
 
•  Performance Audit: "The adequacy and effectiveness of selected 
FP6 instruments in the achievement of Community RTD objectives" 
 
Concerning the audit on the adequacy and effectiveness of selected FP6 
instruments the Court has issued in June 2008 a fourth and a fifth Statement 
of Preliminary Findings. The first one (SPF 2835) gives the Court's assessment 
of the management of selected FP6 instruments by the Commission. This 
assessment contains the results of the testing of eight calls for proposals 
managed by four Commission DGs, together with specific assessments of key 
management areas.  The second one (SPF 2936) contains the results of a 
survey conducted among research organisations. The Court is not giving any 
interpretation of the results of the survey and the sector letter is therefore 
purely factual. A specific report on the subject should be published end of 
2008 at the earliest. 
 
•  Performance Audit: "Executive Agencies" 
 
The Court has started an audit covering all Executive Agencies. The aim of the 
audit is "to assess whether the establishment of Executive Agencies has been 
soundly based and if the activities are carried out more efficiently and 
effectively". The audit will include two parts, one on the basis for the 
establishment of the Agencies and one on the efficient and effective 
functioning of each Agency. The Court intends to issue a first draft report 
before the year-end. 
 
•  Preliminary study: "Better regulation through Impact 
assessment?" 
 
The European Court of Auditors has identified the Commission's strategy to 
simplify the regulatory framework for European business and citizens as one 
of its priority areas for 2008. In this context, the Court has launched a 
preliminary study of the Commission's impact assessment system. This 
exercise is coordinated for the Commission by the SecGen. On 27.06.08, an 
introductory meeting took place with the auditors concerned in order to 
familiarise them with the INFSO impact assessment practice. The Court 
intends to submit its preliminary report by the end of July and to take a final 
decision at the beginning of the autumn as to whether or not an audit as such 
will be launched. 
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9. Relations with the Internal Audit 
Service  

 

 
During the first semester of 2008, the Internal Audit Service (IAS) had several 
audit engagements which were directly relating to some of DG INFSO's 
activities. 
 

9.1. IAS Audit of the Annual Activity Report (AAR) 
Assurance Process 
 
As briefed during the "jour fixe" meeting of 12.02.08 (cf. point 3 on "IAS 
Action Plan" – briefing note D/905486 of 08.02.08), the IAS sent its audit 
report on the AAR assurance process on 21.01.08. It should be noted that in 
the context of the requested action plan, the three recommendations 
addressed to DG INFSO (i.e. suggestions related to the DMRs, exception 
reporting and respecting the AAR standing instructions) had already been 
implemented at the end of 2007 in so far as they had been accepted by DG 
INFSO. 
 

9.2. IAS Audit of the Research IT Systems – Audit 
Progress Committee  
 
Last autumn, the IAS launched its "audit of research information 
systems"(briefing during the "jour fixe" meeting of 17.06.08 - cf. note 
D/924972 of 13.06.08). 
  
The background of this audit can be found in: 

-  the 2005 ECA report on FP5 which recommends for FP6 the set-up of 
"common or integrated systems" and centralised support functions; 
-  the FP6 IT governance structure under which, finally, no common 
system was used for contract, project and financial management. 

 
The audit covered the information systems directly related to the Research 
policy's grant management at DG RTD and INFSO, leading to IAS 
"recommendations" on the management of the IT systems currently used 
and/or being developed. In addition, the IAS was also to provide "issues for 
consideration" for the inter-DG FP7 IT Governance structure currently set up. 
The audit scope focussed on governance and project management aspects of 
those IT systems (in terms of business adequacy and effectiveness) including 
IT security.   
 
•  Research IT systems at DG INFSO 
 
Following the fieldwork phase of this audit, the IAS presented its 
"observations" for pre-validation at a meeting on 26.02.08, which have been 
discussed at the IT Supervisory Board (ITSB) meeting of 04.03.08. Taking into 
account DG INFSO's comments, the IAS sent its preliminary draft report on 
03.03.08 followed by the final report on 31.03.08. DG INFSO submitted its 
action plan on 08.05.08. 
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In terms of substance, the IAS has issued a "positive opinion" or reasonable 
assurance on the DG INFSO's governance and security related to the research 
IT systems including the achievement of the business objectives set up for the 
processes audited.  
 
Moreover, DG INFSO's IT strengths are mentioned in the report – some of 
which are absent at DG RTD. DG INFSO compares quite favourably to 
previous IAS audits of IT systems of other DGs. This is mainly due to the 
consequences of a less harmonised organisation of their directorates and the 
degree of outsourcing of their IT thus less closely aligned to the users. 
 
For DG INFSO, the IAS has issued 14 recommendations, none with a "critical" 
label. In terms of "very important" recommendations, there are 3 related to 
planning, organisation and project management (i.e. information systems 
architecture, project management methodology and change request 
management) and 3 related to IT security (LISO function, overall security 
policy, information security policy).  
 
•  IAS limited review of inter-DG FP7 IT Governance 
 
After an informal IAS-INFSO-meeting on the topic (11.04.08), the IAS sent its 
draft limited review for formal reactions (06.05.08) and its final limited 
review on 26.05.08. 
 
In addition, the IAS has identified some "issues for consideration" related to 
the inter-DF FP7 IT governance structure currently set up: 
 

-  Reinforcement of the IT Programme Steering Committee (ITPSC)'s 
role (full overview of all Research-related IT developments), mandate 
(covering all common and shared systems), monitoring and decision 
taking (based on performance and financial reporting from AOSDs), 
and RTD representation; 
-  Continued harmonisation and alignment of the common FP7 business 
and IT processes including a coherent information system architecture 
(enabling system integration and inter-operability); 
- Strengthening of project management5 beyond the individual audit 
recommendations addressed to DG RTD and DG INFSO;  
-  (re-)assessment of the need of all exiting governance structures, roles 
and responsibilities6.  

 
As all DG INFSO's comments have been taken into account by the IAS, DG 
INFSO made no further comments or objections to the IAS review and related 
"issues for consideration" for further improving the inter-DG FP7 IT 
Governance structure. 
 
•  Audit Progress Committee (APC) meeting 
 
The APC Preparatory Group meeting (29.05.08) discussed both the IAS audits 
of the two DGs and the IAS limited review of the inter-DG governance issues. 
The APC meeting (02.06.08) itself took the occasion to discuss the broader 
Commission-wide lessons to be learned on IT governance, project 
management and security. 

                                                           
5 e.g. improved collaboration by making use of mixed teams, filling the remaining security gaps of the NEF 

application, ensure compliance with Commission decision 3602 on the security of information systems, the 
ITPO to consider project management delegations when given extended responsibilities 

6cf. clear authority, responsibility, accountability, communication, etc  
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9.3.  IAS Audit of Recovery Orders (RO)  
 
Last autumn, the IAS launched its "audit of recoveries" to provide an opinion 
on the management of the recovery of sums unduly paid in the context of 
centralised management. The main risks would be the financial and/or 
reputational risks related to the non-recovery of unduly paid funds which 
would be lost due to weaknesses in the Commission's internal processes. In 
addition to the central services -DG BUDG and the Legal Service-, DG INFSO 
and the EACEA are included inter alia in the sample of operational 
DGs/services audited. Even though the events generating the RO (e.g. ex-ante 
verification of final payment, ex-post controls and implementation/ 
extrapolation of audit results, result of OLAF-investigation) are out of the 
scope, the audit does cover the identification of unduly paid funds (phase 1), 
the issuance of RO (phase 2), the cashing/offsetting of RO (phase 3) and the 
monitoring of the recovery process (phase 4). 
 
After the fieldwork phase and the validation of observations, the IAS sent its 
pre-draft audit report on 11.06.08 – for the auditees to comment on by 
01.07.08. In this report, the IAS issues an overall "positive opinion", which 
means  that it has reasonable assurance about the Commission's overall 
recovery process (both design and implementation), except for some issues 
which would give rise to recommendations. Those recommendations would 
probably aim at better monitoring, coordination and exchange of information 
in order to reduce as much as possible the time elapsed before the 
identification of unduly paid amounts, the issuance of RO and/or the recovery 
of the sums. In the report itself, DG INFSO's RO-devoted function (i.e. 
Complementary Verifying Agent, monitoring, reporting) has been mentioned 
as a good practice.  
 
The IAS has addressed seven findings related to the operational DGs, none of 
which having a "critical" label. In terms of "very important" findings, there are 
two related to (i) the long delays between the issuance of the RO and the 
recovery7  and (ii) the backlog of files assigned to the Legal Service8.  
 

9.4.  IAS Audit on Ethics 
 
On 28.05.08, the IAS has announced its IAS audit on Ethics which will include 
an assessment of how the Commission's ethical framework is applied in 
selected DGs – including DG INFSO. A 'discussion meeting' on the audit's 
scope was held on 06.06.08, while a (common) kick-off meeting took place on 
26.06.08.  
As agreed earlier, the IAS has confirmed that the work done by DG INFSO's 
IAC in this field (cf. Internal audit on Ethics in INFSO; draft report of 
30.05.08) will be taken into account in order to avoid duplications in the audit 
fieldwork, which is planned for the second semester of 2008. 
 

9.5.  Other IAS Related Issues  
 
By 27.06.08, DG INFSO has again updated the IAS' AMS-IssueTrack database 
with the relevant information on the implementation status of accepted 
recommendations from previous audits – enabling the IAS to produce its next 
(interim) overview report to the APC with no INFSO-related 

                                                           
7 Need for better coordination, exchange of information and monitoring between the different services involved. 
8 Suggestion for a regular clearing by a joint task-force 
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recommendations to be flagged as being "significantly delayed" in their 
implementation9.  
 
All recommendations resulting from the IAS audit of ex-post controls at DG 
INFSO and from the IAS audit of the Annual Activity Report (AAR) assurance 
process are closed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                           
9  The two still partially open EAC/EACEA-related recommendations, of which the implementation of the parts on 

the MIS-aspects were linked to the (delayed) deployment of the new "Symmetry" system modules, are now due to 
be implemented by September 2008 (cf. switch Symmetry -> Business Objects). 
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10. Audits Performed by DG 
INFSO’s Internal   Audit Capability 

and Related Matters  
 

 
During the first half of 2008, the Internal Audit Capability (IAC) of DG INFSO 
finalised three audits. Their respective scope was the roles and responsibilities 
of the Administrative and Finance Units (AFUs), the legacy of open 
commitments from previous programmes and the follow-up of a previous 
audit of Directorate A. There are two audits in progress (one on ethics and 
another one on contract negotiation and preparation process in the FP7 IST 
programme) and one in preparation (on procurements including appointment 
letters). The IAC gave also advices to the Director General. 
 

10.1. Overview of the Audits and Internal 
Organisation  
 
An overview of the audits is described in Annex D1 and a detailed description 
is made in Annex D2. 
 
The delay for the execution of the Work Programme 2008 of the IAC is 
explained mainly by: 
 

-   the vacant post of the Head of Unit during four months; 
 
-  several items of advice provided and not forecast in the work 
programme (ad hoc requests from the Director General); 
 
-  a broader scope and deeper work than foreseen in some audits.  
 

In view of the above, the audit on IST project monitoring has been postponed 
until 2009. 
 
The software "auto audit" has been used systematically since mid 2007 to 
carry out audits in order to have a better audit trail, a formalised supervision 
and a production of ad hoc reports (observations and recommendations per 
audit, time sheets etc.).  
 

10.2. Three Finalised Audits 
 
The results of the three audits (two initial audits and one follow-up audit) 
show that DG INFSO makes continuous efforts to improve its internal control 
systems. 
As detailed in the table of the number of recommendations hereafter:  
 

•  Nineteen recommendations out of 22 (86%) were accepted by the 
auditees; 
 
•  Three recommendations were rejected by the auditees, but the IAC 
decided to maintain these very important recommendations. These 
recommendations are related to (i) the reporting and monitoring of old 
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files, (ii) the availability of experienced staff for old files and (iii) the 
administrative and financial information shared during the OS/AFU 
meetings, which is not directly and readily available for all staff ; 
 
•  Three other recommendations were rejected by the auditees and 
dropped by the IAC.  
 

Accepted 
Recommendations 

Rejected 
Recommendations Audits 

VI (*) I(*) D(*) VI (*) 

Dropped by 
IAC 

Total 

OS/AFUs 3 8  1 1 13 

Legacy 4 1 1 2 2 10 

Follow-up Dir A 2     2 

19 3 
Total 

22 
3 25 

 
* VI: Very Important         I: Important                       D: Desirable 
 
The IAC's Opinion concerning these three audits is satisfactory, except for 
further improvements needed in particular: 
 

•  Concerning the audit on OS/AFUs, (i) there is no singularity of the 
person who is acting as financial initiating agent for some types of 
transactions, (ii) the standard checklists in iFlow could be more 
complete and the information on coordination meetings should be 
easily and quickly available; decisions during OS/AFU meetings could 
be better reflected in the rules and procedures affected by those 
decisions and (iii) an internal mobility strategy would secure the expert 
skills in the OS/AFUs; 
 
•  As regards the audit on legacy files, (i) the processes could be 
improved at the level of the design of the systems (experienced 
gestionnaires available at any moment for old files; written and 
improved procedure for the use of the Final Date for Implementation 
(FDI); share of best practices) and (ii) at the level of the functioning of 
the systems (at Directorate level, a better use of rules and procedures 
for amendments, reminders, decommitments; at central level, an 
improved communication, a reinforced reporting and monitoring for a 
better use of rules and procedures); 
 
• Concerning the follow-up audit on Directorate A, the main 
recommendations are implemented. It remains only an effort to be 
done to introduce adequate standard checklists. 

 

10.3. Two Audits in Progress and One in 
Preparation 
 
The audit on Ethics is at the stage of discussion of the audit report. The 
Director General of DG INFSO will discuss the results of this report with the 
Directors. 
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The audit on contract negotiation and preparation process in the FP7 IST 
programme is at the stage of discussion of the "observations table" with the 
auditees. The draft audit report will be written by July 2008. 
  
The audit on procurements, including appointment letters, is in preparation 
from July 2008 onwards.  
 

10.4. Consultancy 
 
The IAC gave some advices to help the management. This advice covered 
mainly internal control and organisational aspects (ad hoc analysis on AAL 
(Ambient Assisted Living), observer during audits carried out by IAS, specific 
advices to the Director General). 
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11.  State of Play on OLAF's Files  
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12. State of Play on the European 
Ombudsman's Files 

 
 
 
In the first semester of 2008, the following changes have occurred in the 
European Ombudsman's files for which DG INFSO is either 'chef de file' or 
associated: 
 

• one new complaint was received where DG INFSO was in consultation 
(this complaint was already mentioned in the previous BMR covering 
period 1.07.2007 to 28.02.2008). The Ombudsman closed this case 
with a critical remark: he does not consider that he has been provided 
by the Commission "with information and explanations that 
demonstrate compliance with the duty of ensuring the accuracy of the 
statements which set the non-existence of certain requested 
documents" 
•  one request for a friendly solution was received  
•  two informal requests took place 
• one complaint with DG INFSO as 'chef de file' was closed by the 
Ombudsman with a further remark: he considers that it would be most 
useful if the Commission could ensure that, "in the context of 
procedures for filling high-ranking positions, the consultants should be 
guided and supervised in such a way as to ensure that the procedure 
and its outcome do not give rise to objections that could have been 
avoided".  
•  twelve complaints (DG INFSO is in consultation for five of them) are 
still ongoing. 

 
In addition, during the reporting period, the European Ombudsman: 
 

• presented his Annual Report 200711  including some statistics 
regarding 2007 complaints concerning all European institutions (about 
2/3 of the complaints were made against the European Commission, 14 
% against EPSO and 9% the EP). Among other topics, the report 
highlights the characteristics of the main Ombudsman's inquiries (in 
decreasing order: access to documents and data protection, the 
European Commission as guardian of the Treaty, tender contracts and 
grants, personnel matters including recruitment). The lack of 
transparency counts thus for 28 % of the total of the inquiries whereas 
unfairness or abuse of power amounts to 18 %; avoidable delays and 
discrimination represent respectively 9 and 8 %.  
•  welcomed the changes to his statute as proposed in a report by the 
European Parliament on 18.06.2008. The new rules, which will have to 
be agreed upon by the Council in order to enter into force, will : 

-  give the Ombudsman full access to EU-documents during his 
inquiries (the information may no longer be refused on grounds 
of secrecy and rules are spelled out for the handling of classified 
information); 
-  abolish the requirement that EU officials who testify must do 
so "in accordance with instructions"; 

                                                           
11 See: http://www.euro-ombudsman.eu.int/report/en/default.htm#20052009 
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-  recognise the need for the Ombudsman to cooperate with 
institutions for the promotion and protection of fundamental 
rights. 

 
See Annex F1 for the full status report. 
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13. Relations with the Education, 
Audiovisual and Culture Executive 

Agency (EACEA)  
 
 
13.1. INFSO's Supervision of the EACEA 
 
In accordance with Article 15 of the EACEA's “Act of Delegation” (C(2005)365 
of 15.02.05), DG INFSO is one of the parent DGs (DGs-de-tutelle) co-
responsible for the "scrutiny" of the EACEA. DG INFSO's monitoring and 
supervision needs in the context of the EACEA are being met through the 
participation in the "horizontal issues" and the "coordination committee (ex-
task force)" meetings between the Agency and the parent DGs. In addition, 
regular MEDIA-specific "réunions de suivi" take place between the Director of 
the Agency and the INFSO/A Director to monitor the implementation of the 
annual work programme and to discuss the Agency's programme-specific 
reporting (cf. "mirror units" INFSO.A2 – EACEA.P8). Finally, the INFSO/A 
Director is also Vice-Chairman of the EACEA Steering Committee and ensures 
the regular reporting to DG INFSO's Director General (and, through him, the 
Commissioner) through a formal reporting procedure on the outcome of the 
Steering Committee meetings.  
 
During the first semester of 2008, three meetings of the Agency's 
Management Board ("Steering Committee") took place (22.01.2008, 
03.03.2008 and 31.03.2008). The next one is scheduled for 23.07.2008.  
 
As already discussed during the "jour fixe" meeting of 21.05.08 and followed 
up through a briefing note to the Cabinet ("Status pending MEDIA II files" - 
D/924698 of 13.06.08 + annexes), DG INFSO's main concern related to the 
EACEA's management of the MEDIA Programme has been the mitigation of 
the issues related to the treatment of open MEDIA II files12 . In autumn 2007, 
the EACEA had to put on hold a number of actions in the treatment of open 
MEDIA II files, in particular the issuing of recovery orders, as the Legal 
Service had clarified that an amendment of the Commission's decision setting 
up the EACEA was needed to explicitly include MEDIA II in the Agency's 
mandate. Transitional modalities of cooperation and financial circuits between 
EACEA, INFSO/A and INFSO/R have been defined in winter 2007/2008 for 
temporarily handling the remaining MEDIA II dossiers. In parallel, an 
amendment of the EACEA's mandate to specifically include MEDIA II was 
prepared. 
 
The Regulatory Committee of Executive Agencies took place on 15.04.08 and 
unanimously voted in favour of extending EACEA's mandate to include 
MEDIA II. The EP's COBU took a positive decision on 29.05.08. The COM 
Decision on the extension of the EACEA mandate to include MEDIA II (1st 
step) was adopted on 12.06.08. The Decision adoption now has to be followed 
up with a modification of the EACEA's Act of Delegation (2nd step). The 
                                                           
12 Specificities of the MEDIA II programmes (1996-2000) include the nature of the contracts (cf. 10-year-duration or 

even unlimited in time – 750 or 12.5% of contracts still open in 2008) and the 'mechanism' of the 
subvention scheme (cf. conditionally repayable loans – leading to the systemic issuance of Recovery 
Orders). 



 

 

D
G

 I
N

FS
O

: 
B
M

R
  

- 
 0

1.
01

-2
00

8 
 -

  
30

.0
6-

20
08

 
 

••• 46 / 49 

amendment of the delegation act to include MEDIA II (CIS launched on 
19.06.08 - written procedure) is expected by early/mid-July. 
 

13.2. EACEA's Management Reporting 
 
The EACEA's 2008 mid-term BMR will be forwarded to the Cabinet once 
received in the approved version. 
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14. Declaration and Reservations  
 
 

 
The Declaration in the Annual Activity Report for 2007 contains only one 
reservation. It concerns the rate of residual errors with regard to the accuracy 
of cost claims in Framework Programme six contracts. 
 
The reasons for the reservation lie essentially with the observations that the 
residual error from ex-post controls was higher that the control objective and 
that the full impact of the multi-annual audit programme to address this issue 
will only be reached later in the management cycle. 
For further details, notably on the justification for the reservation, the 
materiality criteria, the quantification of the weaknesses and the related 
corrective actions, see AAR 2007, Chapter 3, p. 51-55. 
The current state of implementation of these corrective actions and the impact 
they have achieved at the end of this first 2008 semester are described in 
detail in Chapter 7 of this BMR. It should also be noted that these actions have 
been as last year closely followed up in the Activity-Based Management (AMB) 
Steering Committee meetings (24.04.2008 and 15.07.2008.). 
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Annex B1 Overview status of Recovery orders up to 30.06.2008 BMR 1January - 30 June 2008

Recovery Type

Nr amount Nr amount Nr amount
CoA Audit 4 586.098 1 51.682 51.682 0 0 4 586.098 3 240.801
Financial Audit 51 3.918.104 66 2.515.624 2.917.850 98.868 84.666 46 3.332.344 0 0
Final Payment 37 3.180.850 2 97.699 86.892 0 0 33 3.191.657 9 815.860
Liquidation/bankruptcy 19 2.691.184 1 99.930 0 0 0 20 2.791.114 20 2.791.114
Contract Termination 5 3.057.658 0 0 0 0 171.058 4 2.886.600 1 2.367.521
Other/divers 1 194.756 13 7.007.559 6.053.144 0 194.756 7 954.415
Grand Total 117 13.628.651 83 9.772.494 9.109.568 98.868 450.480 114 13.742.229 33 6.215.297

Nr amount
INFSO-H 3 253.673
INFSO-R2 6 202.798
Sub total 9 456.471

DG BUDG 36 2.066.843
Legal Service (1) 45 7.395.153
LS/OLAF/BUDG 1 654.249
OLAF 8 1.334.415
Sub total 90 11.450.660

1 Procedure for forced recovery in progress
Liquidator (2) 15 1.835.098 2 file to be followed-up with liquidator
Sub total 15 1.835.098

Total 114 13.742.229

Attribution by service -  open recovery orders at 
30.06.2008

Cancelled
2008

Balance
30.06.2008

Estimated amounts / 
nbr to be waived in 

the future

* there is a difference in the final year balance 2007 in comparison with the previous report due to the fact that some recoveries were partially  paid, waived or cancelled. 
Consequently, the final year balance was adapted accordingly with the real figure.

Balance
31.12.2007* New RO 2008

Cashed or 
compensated

2008

Waived
2008



 



 
 
 
 
Annex C – Status report of External financial audits up to 30.06.2008 

o C1: Audit Results: Summary Table – Status of 15.07.2008 
o C2: Summary of Implementation of the external audit results Status of 

07.07.2008 
o C3: Implementation of the ex-post audit results for FP6 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 





Annex C2 BMR 1 January - 30 June 2008

Positive (in 
favour of 
the EC

)

N
egative (in 

favour of 
contractors)

B
alance

Interim
 

paym
ent

Final 
paym

ent

R
ecovery 

O
rder

Total

Positive (in 
favour of 
the EC

)

Projects

N
egative (in 

favour of 
contractors)

Projects

B
alance

2000 23 70 2.831.264 -838.193 1.993.071 -334.923 154.631 1.950.981 1.770.689 183.505 38.878 4 0 0 38.878
2001 38 99 5.141.633 -436.456 4.705.177 468.367 796.741 2.820.589 4.085.697 519.374 100.070 4 0 0 100.070
2002 54 107 3.227.899 -871.883 2.356.016 436.277 47.756 1.482.924 1.966.957 359.060 29.998 1 0 0 29.998
2003 74 197 2.586.364 -1.358.509 1.227.855 1.265.632 77.175 281.083 1.623.890 -502.890 106.369 3 0 0 106.369
2004 95 230 4.311.680 -2.279.626 2.032.054 673.522 358.659 2.720.245 3.752.426 -1.720.372 0 0 0 0 0
2005 30 72 2.572.147 -316.294 2.255.853 36.615 114.722 2.106.841 2.258.178 -40.321 37.995 1 0 0 37.995
2006 85 197 3.589.672 -1.106.907 2.482.765 140.029 110.731 2.914.864 3.165.624 -713.527 30.950 4 0 0 30.950
2007 150 346 6.864.129 -2.548.298 4.315.831 -10.279 198.051 2.898.350 3.086.122 -1.755.670 3.259.555 107 -274.176 34 2.985.379
2008 68 143 2.254.696 -1.182.121 1.072.575 0 0 737.568 737.568 -319.014 1.512.817 61 -858.794 32 654.023
Total 617 1.461 33.379.484 -10.938.287 22.441.197 2.675.240 1.858.466 17.913.445 22.447.151 -3.989.855 5.116.632 185 -1.132.970 66 3.983.662

Summary of implementation of the external audit results in DG INFSO - Status of 07.07.2008

N
um

ber of 
audits closed

N
um

ber of 
projects 
audited

Adjustment on EC contribution Audit adjustments implemented

D
ifference 

theoretical / 
im

plem
ented 

adjustm
ents

Open Adjustments



Annex C3 BMR 1 January - 30 June 2008

Audit 
closing 
year

Audits 
closed

Participations with
adjustments in
favour of the EC

Adjustments in
favor of the EC

Offset from
payments

Recoveries Waived or not
recoverable

Forecast of
revenue

Open participations
with adjustments in
favour of the EC

Pending 
adjustments in
favor of the EC

2008 49 43 332.384 € 28.901 € 0 € 2.213 € 64.230 31 298.969 €
2007 53 86 1.540.965 € 401.458 € 5.846 € 79.283 € 331.600 49 1.054.438 €
2006 6 3 86.756 € 32.941 € 91.701 € 0 €  -   € 0 0 €

TOTAL 108 132 1.960.105 € 463.300 € 97.547 € 81.496 € 395.830 80 1.353.407 €

Implementation of the ex-post audit results for FP6

IN
FS

O

Closed participations Open participations
Results from external audits units

Implementation from operational units



 



 
 
 
 
Annex D – Audits performed by DG INFSO's Internal Audit Capability 
and related matters 
o D1: Overview of Execution/Planning of Audits carried out by IAC INFSO  
o D2: Detailed Information on Audits and Consultancy 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 



Annex D1 BMR 1 January - 30 June 2008

OVERVIEW OF EXECUTION / PLANNING OF AUDITS CARRIED OUT BY IAC INFSO

Year & Months 2006 2007 2008 2009
Internal Audits January February March April May June July August September October November December January February March April May June July August Sept Oct Nov Dec Jan Feb March April

FP6 Payments EPM DRAFT CONTR FINAL Copy A P

Project reviews PREP  EPM FIELD DRAFT FINAL Copy A P

OS/AFU PREP EPM DRAFT CONTR FINAL  
COMPL 

AP

Legacy PREP EPM
COMPL 

AP  

Ethics EPM OBS DRAFT
COMPL 

AP  
Negotiation Process 

FP7
 EPM OBS DRAFT  FINAL

COMPL 

AP  

Follow-up Dir A ANL PREP DRAFT FINAL
2 combined audits: 

Procurements & 
Appointment letters

 
PREP EPM OBS DRAFT FINAL

COMPL 

AP  
Follow-up FP6 

Payments & Legacy
 PREP EPM DRAFT FINAL

Follow-up Project 
Reviews

 PREP EPM DRAFT FINAL
IST project 

monitoring (contract, 
amendments)

 
PREP EPM

Legend
EPM For new audits only - Engagement Planning Memorandum sent to the Directors  - click on the table above "EPM" in order to consult the detail
ANL For Follow-up audits only - Announcement letter sent to the Directors
PREP Preparation (collection of data, planning of interviews, sample, survey etc.)
FIELD Fieldwork (interviews, survey, tests, meetings)
OBS Discussion on Observations at Directorate level
DRAFT draft report sent to the Directors
CONTR Contradictory Procedure
FINAL final report and action plan to be completed sent to the Directors
COMPL A P completed action plan received from the Directors
COPY A P completed action plan sent to the Director ICC (Internal Control Coordinator)

Critical

Very 

Important Important Desirable Critical

Very 
Importan

t Important Desirable Critical

Very 

Important Important Desirable Critical

Very 

Important Important Desirable
FP6 Payments 0 7 10 1 4 22
Project reviews 0 0 7 0 0 0 1 1 9
OS/AFUs 3 8 1 0 0 1 0 0 0 0 0 13
Legacy 0 4 1 1 0 2 1 1 10
Ethics 0
Negotiation Process 

FP7 0
Follow-up Dir A 0 2 0 0 0 0 0 0 2

TOTAL 0 16 26 2 0 3 5 1 0 0 2 1 0 0 0 0 56

Follow-up Dir A Very good improvement with the implementation of the main recommendations. Only 2 very important recommendations remain open. The follow-up of 
these 2 recommendations will be included in the follow-up audit on OS/AFU (same recommendation).

4 recommendations are rejected by the auditees 
2 recommendations are dropped: 1 is desirable, 1 is important (retroactivity on amendments will be checked for FP7 audit)
2 very important recommendations are maintained by IAC INFSO (ensure experienced gestionnaires for legacy files; improve monitoring and reporting)
A note was sent in May 2008 to the DG to explain the IAC's position on these two "not accepted" recommendations
2 recommendations are rejected by the auditees 
1 recommendation is dropped: important (mention in the AMP of the OS /AFUs' activity)
1 very important recommendation is maintained by IAC INFSO (efficient and easy accessibility of the major topics discussed during the cross-Directorate meetings)

FINAL

Waiting for Action Plan - Nr Recommendations

TOTAL

FIELD

Legacy

OS /AFUs

Number of accepted Recommendations Number of rejected Recommendations Dropped by IAC - Number of Recommendations

FIELD

FIELD

FIELD

FINALCONTRDRAFT

FIELD

PREP
FIELD

FIELD

 FIELD
COMPL AP

FIELD  (the auditor was following a training)

PREP

CONTR COMPL AP

FIELD

update 4 July
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Annex D2       BMR 1 January – 30 June 2008 

Detailed Information on Audits and Consultancy 

1. Finalised audits  

1.1. Audit of the Administrative and Finance Units 

• Audit Objectives 

The audit principally aimed at giving assurance that the current roles and 
responsibilities formally assigned to the OS and AFUs are adequately and 
effectively helping the DG to achieve its strategic objectives. 

• Timing 

The IAC started the audit in April 2007. The draft report was sent in February 
2008 and the final report in April 2008. The action plan was completed in June 
2008.   

• Recommendations  

The report expressed 13 recommendations, of which 11 were accepted.  

The two rejected recommendations are: 

o Useful and relevant administrative and financial information shared during 
the OS/AFU meetings is not directly and readily available for all staff who 
may need it in their daily work. The IAC decides to maintain this 
recommendation; 

o the description of the activities of the OS / AFUs in the AMP: the IAC agrees 
to drop the recommendation, given that REC no.1 (Mission statements of the 
AFUs) is accepted and action will be undertaken to explicitly link the AFUs' 
mission with the DG's.    

• IAC's Opinion 

Satisfactory except for further improvements needed, in particular: 

o There is no singularity of the person who is acting as financial initiating 
agent for some types of transactions, as financial initiating tasks for the same 
transaction are performed both in the operational units and in the OS/AFU. 
Initiation and verification tasks in the OS/AFUs could  be better 
distinguished. 

o The standard checklists that are available in iFlow could be more complete  
in order to sufficiently demonstrate that the staff performs all necessary 
controls and is aware of possible deviation from established rules and 
procedures. 
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o Knowledge and know-how shared during the regular coordination meetings 
and cross-DG working groups established between OS/AFUs and horizontal 
services could be easily and quickly available for all staff who may need it in 
their daily work. Decisions taken and/or announced during OS/AFU 
meetings could be better reflected in the rules and procedures affected by 
those decisions. 

o The DG could develop an internal mobility strategy that would rightfully 
secure the required administrative and financial expert skills in the 
OS/AFUs. 

1.2. Audit of the legacy of open commitments from previous programmes 

• Audit Objectives  

The main objective of this audit is to review the process of the management of the 
legacy of closed programmes in DG INFSO, i.e. the management of files 
corresponding to projects launched during previous programmes, in order to 
provide reasonable assurance that the internal control systems, applied in the 
Directorates regarding this process, are adequate and effective. 

• Timing 

The IAC started the audit in July 2007. The draft report was sent in December 2007 
and the final report in March 2008. The action plan was completed in May 2008.   

• Recommendations  

The report expressed 10 recommendations, of which 6 were accepted.  

The four rejected recommendations are: 

o Reinforce the reporting and monitoring of some transactions in order to 
close old files sooner and to guarantee a correct application of 
rules/procedures, as well as an adequate justification of still open files. This 
reporting and monitoring can be done easily by using the existing IT tools. 
The IAC decides to maintain this recommendation; 

o Identify experienced gestionnaires to be available at any moment in 
operational Units for the management of old files which require an expertise 
on specific rules. This could improve the continuity of management of old 
projects and an improvement of the delay of closure of old files. For instance, 
experienced agents could be identified in a list according to their expertise. 
Further, an inventory of old files could be established by each AFU and a 
reallocation of old files to experienced gestionnaires would be decided by the 
Director. The IAC decides to maintain the recommendation. 

o The two other recommendations are dropped by the IAC because one is only 
"desirable" and the other one does not apply anymore (not applicable to FP6 
and FP7 rules). 
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• IAC's Opinion 

Satisfactory except for further improvement in particular as regards the following 
areas: 

o The design of the processes (experienced gestionnaires have to be made 
available at any moment for old files; written and improved procedure for 
the use of the Final Date for Implementation (FDI) ; sharing best practices; 

o The functioning of the processes (at Directorate level, a better use of rules 
and procedures for amendments, reminders, decommitments; at central 
level, an improved communication, a reinforced reporting and monitoring 
for a better use of rules and procedures). 

1.3. Follow-up audit of Directorate A 

• Audit Objectives 

The purpose of this follow-up audit is to determine the adequacy, effectiveness, 
and timeliness of the actions taken by the management on the findings reported 
during phase 1 and phase 2 of the audit. The extent of the follow-up testing will 
vary based on the importance of the reported audit issue, and on the complexity of 
the corrective action. 

• Timing 

The draft follow-up report was sent to the Directors concerned in April 2008. The 
final report was issued in May 2008.  

• IAC's Opinion 

Satisfactory except for two recommendations that are still in progress and will be 
incorporated into the follow-up audit on financial and administrative support 
from the OS and AFUs, as they relate to a similar issue raised by the latter audit 
(adequate checklists available in iFlow). 

 

2. Audits in progress and one in preparation 

2.1.   Audit in progress – Ethics in DG INFSO 

• Audit Objectives 

The main objective of the audit was to assess the effectiveness of the measures in 
place on ethics in order to formulate recommendations for addressing main risks 
and to provide reasonable assurance that the internal control system is adequate 
and effective. In particular, the aim was to examine the awareness, understanding 
and respect by personnel of relevant rules, organisational principles and values. 

It was not in the objectives of this audit to specifically perform a fraud search or 
any individual investigation. 
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• Timing 

The IAC had started the audit in October 2007. The draft report was sent in May 
2008 to the Directors. Following their observations, the report was sent in July 
2008 to the Director General.  The Director General will discuss the results of this 
audit report with the Directors.  

 

2.2.   Audit in progress - Contract negotiation and preparation process in 
 the FP 7 IST programme 

• Audit Objectives  

The main objectives of the audit are to check compliance with applicable rules and 
regulations as well as to review the status of the main internal control standards 
applicable to the management of these processes and to evaluate the effectiveness 
and efficiency of the process and the control measures. The audit examines the 
various aspects of the Negotiation process through which the projects retained in 
an evaluation exercise have to go, until the signature of the grant agreements.   

• Timing  

The IAC started the audit in October 2007. The draft report will be sent in July 
2008 and the final report in September 2008. The action plan is planned to be 
completed in October 2008.   

2.3.   Audit in preparation – Procurements including appointment letters 

• Audit Objectives  

This audit will assess and review the procurement process, including public 
procurement and appointment letters. 

The objectives will be further specified in the Engagement Planning 
Memorandum of the audit. 

The provisional objectives of the audit are to check compliance with applicable 
rules and regulations as well as to review the implementation of the main internal 
control standards applicable to the management of these processes and to 
evaluate the effectiveness and efficiency of the processes and the control 
measures.  

• Timing  

The IAC will start the audit in July 2008.  
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3. Consultancy and other activities  

This covered four main domains: 

o Three notes on consultancy requested by the Director General; 

o One ad hoc analysis (Unit H3) on Ambient Assisted Living (AAL), and one 
advice related to the iCar competition (Unit C4);   

o As an observer during three audits carried out by IAS (IT systems, Recovery 
Orders and ethics); 

o Four replies on interservice consultation related to IAS' documentation. 

 



 



 
 
 
 
Annex E - State of play on OLAF's files 
o E1:  Status overview of files/cases with OLAF 
o E2: Status overview of follow-up actions concerning OLAF closed cases 
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Annex F - State of play on the European Ombudsman's files 
o F1:  Status overview 
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State of play on the European Ombudsman's files 
Status overview  

Limited 

1 

DG INFSO "Chef de file" 
 
Name of the 
complaint 

Date of 
reception of 

the 
complaint  

Background  Steps taken Next steps 

 
 
 
 
 
 
 
 
 

N° 2597/2007/RT 

14.11.2007 This complaint concerns the project 
 
                                                  . The 
complainant alleges that the Commission 
did not pay the eligible costs and failed to 
explain its delay. In addition the 
complainant alleges that the Commission 
did not reply to its e-mail dated 7 March 
2007. The complainant finally claims the 
eligible costs to be paid. 
 

Attribution to DG INFSO/Cabinet Reding: 
14.11.2007 
Draft reply prepared by Unit H2:  
28.11.2007 
DG BUDG's approval on: 28.01.2008 
LS 's approval on: 22.02.2008 
Cabinet's approval on: 03.03.2008 
Dossier sent to the Cabinet for Mme 
Reding's signature on: 06.03.2008 
Comments of the Commission sent to the 
Ombudsman:  25.03.2008 
Ombudsman's follow-up request on the 
payment to the complainant: 12.06.2008 
DG INFSO's reply sent on: 26.06.2008  

Payment by the Commission foreseen 
before 15.07.2008 
 
European Ombudsman’s closing 
decision:   awaiting (between 6 
months & 1 year) 
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N° 184/2005/GG 
 
 
 

 

02.02.2005 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

The complainant expressed her concerns 
on the Commission’s handling of her 
application for the position of Executive 
Director of the  
 
She considers that her application was 
unfairly treated.   
 
 
 
 
 
 
  

Date of the Ombudsman's first request for 
info to Commission: 02.02.2005 
Comments of the Commission sent to the 
Ombudsman: 30.04.2005 
Date of the first inspection of file: 
11.10.2005 
Date of the Ombudsman's further request 
for info to the Commission: 05.12.2005 
Comments of the Commission sent to the 
Ombudsman: 20.02.2006 
Date of the second inspection of the file: 
26.09.2006 
Date of the Ombudsman's second further 
request for info: 27.09.2007 
Comments of the Commission sent to the 
Ombudsman: 29.11.2007   
Ombudsman’s closing decision: 26.05.2008 
(no maladministration but a further remark 
on the usefulness for the Commission to 
ensure increased guidance and supervision 
to consultants in the context of recruitment 
for high-ranking positions). 

Draft reply to the Ombudsman's 
further remark to be prepared in 
cooperation with DG ADMIN (No 
deadline provided for by the internal 
procedure SEC (2005) 1260 dated 
21.10.2005). 
 
 
 
 
 
 
 
 
 
 
 

escobpa
Rectangle
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State of play on the European Ombudsman's files 
Status overview  

Limited 
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N° 1785/2005/OV 
 

outstanding and abuse of power by the EC 
services by auditing the conference 
income and expenditure) claiming for 
compensation. 
 

Ombudsman: 13.12.2007  
 

 
 

 
 
 
 
 
 
 
 
 
 

Nº 3100/2007/OV  

(27.09.2007) 
Attribution to 
DG INFSO: 
28.05.2008 

The complaint concerns a failure to reply 
to the complainant's e-mail of 26 
September 2007 addressed 
to Commissioner Kuneva. In this mail the 
complainant, a            citizen living in 
               , claims that               authorities 
discriminate against foreign EU nationals 
entitled to unemployment benefits, by 
depriving them of the possibility of being 
exempted from payment of the TV and 
radio licence fees. 
  
  
  
 
 
 
 
 
 
 
 

Holding reply sent by the cabinet of 
Commissioner Kuneva to the complainant: 
11.12.2007  
Second holding reply sent to the 
complainant: 21.04.2008  by the Cabinet of 
Commissioner Kovács  
Second mail from the complainant: 
29.04.2008  
Attribution to Cabinet Reding/DG INFSO: 
28.05.2008 
First reattribution to DG  TAXUD: 
04.06.2008  
Second reattribution to DG INFSO: 
19.06.2008  
Draft reply to the complainant and letter to 
the German Permanent Representation by 
INFSO/A/1: 26.06.2008 
Consultation of SG/E/2, DG JLS, DG 
MARKT, DG TAXUD, DG COMP, DG 
EMPL by Unit S/2: 26.06.2008 
 

Reply to the complainant and the 
letter to the              Permanent 
Representation to be signed by Mr. F. 
Colasanti: in process 
Use of the dedicated application (EU 
Pilot) 
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State of play on the European Ombudsman's files 
Status overview  
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DG INFSO associated 
 
Name of the 
complaint 

Date of 
reception of 

the complaint  

Background Steps taken Next steps 

 
 

 
 
 
 
 

N° 3158/2006/IP 

01.02.2007 The complainant alleges that the 
Commission failed to take a decision on 
his complaint (non-notification of an 
Italian legislation on the operating of its 
electronic network used to connect legal 
games submitted on 07.11.2005, and 
claims that the Commission should take 
a decision. 

Attribution to Cabinet Verheugen /DG 
ENTR: 07.02.2007 
DG ENTR asked for DG INFSO 
contribution: 09.03.2007 
DG INFSO forwarded its contribution to DG 
ENTR: 13.03.2007 
Comments of the Commission sent to the 
Ombudsman by DG ENTR: 07.05.2007 

European Ombudsman's closing 
decision: awaiting (between 6 months 
& 1 year) 
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State of play on the European Ombudsman's files 
Status overview  

Limited 
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N° 2681/2007/PB had not been prepared and thus there was 
no document with reference number 
ERG (06) 45a. The complainant submits 
that he has obtained this document from 
two independent sources  

12.02.2008 
DG INFSO final contribution sent:  
22.02.2008 
Comments of the Commission sent to the 
Ombudsman by SG-E3: 11.03.2008  
European Ombudsman's closing decision 
(maladministration with a critical remark 
because the Ombudsman does not consider 
that "he has been provided by the 
Commission with information and 
explanations that demonstrate compliance 
with the duty  of ensuring the accuracy of 
the statements which set the non-existence 
of certain requested documents"): 
19.06.2008 
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