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Preparatory Action on CSDP-related research

• Commission has the initiative .

• Preparatory Action (PA) to test CSDP-related research at EU level.

• Prepare a thematic theme in next Research Framework 

programme (2021-2027).

• Timing: 2017-2019.

• Consultation with Member States and industry in the form of 

workshops.

• Importance of harmonised views.
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Preparatory Action CSDP-related research

• Next phase of workshops: 3 will be organised in 2nd half of 2015

governance

topics/content

IPR scheme

• Goal: to have a general idea of content and modalities at end of 

2015 before the Commission will table the preliminary draft 

budget, including some of the key aspects of the PA, at the 

beginning of 2016

• At same time: Group of Personalities
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Input from EDA CapTechs and from MS

• Input from CapTechs as a result from the COMMs:

- COMM of 31/10/2014

- COMM of 5/12/2014

► THEMES (not project proposals) from CapTechs

• During WS1 on scope: MS requested to give additional high-level guidance on 

capability areas

►priority capability areas from MS

• EDA is analysing the input and will propose the consolidated input from Member 

States and CapTechs to Steering Board of 30 June 

• Goal: Mapping of the input. This could be a sound contribution for the 

Commission, based on CDP and on SRA
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Timeline

Pilot Project

•2016

Prep Action

Thematic theme 
in next FP

•2021- …
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Detailed time schedule
MEETING DATE Leader

Venue

Council of Heads of 

Government and State
25 June 2015 N/A Brussels

Workshop 4: 

Governance, including 

implementing agency 

21 September 

2015
EDA and Commission Brussels

Group of Personalities September 2015 Commission Brussels

Establishment of Working 

Groups on IPR
September 2015 EDA and Commission Brussels

Workshop 5: Priority topics 

and content of PA
20 October 2015 EDA and Commission Brussels

Workshop 6: IPR December 2015 EDA and Commission Brussels

2016 Preliminary Draft Budget

February 2016 Commission N/A

Group of Personalities:  final 

report
March 2016 Commission Brussels

EDA R&T conference March 2016 EDA
Amsterdam, 

Netherlands

Commission COMM PA CSDP-

related research

December 2016

January 2017
Commission N/A

Commission Financial 

Decision on PA 
Early spring 2017 Commission N/A

Negotiation of delegation 

agreement 

in case of delegating the implementation 

of the PA to an executive body

First half of 2017 EDA-Commission N/A

Launch of first call of PA Summer 2017

Commission/

Implementing agency

N/A


