

Executive Agency for Small and Medium-sized Enterprises (EASME)  
Unit B1 Energy

REGISTERED MAIL WITH A/R

Brussels, <deducted>  
EASME/<deducted> /<deducted> ARES (2015)

TÜV NORD Mobilität GmbH &  
Co.KG  
<deducted>Germany

Subject: Letter Amendment No 4 to Service Contract  
**EACMEE/2012/00iySI2.630079 Clean Vehicle Portal Upgrade**

F.a.o.: <deducted>

Reference: Your letter with enclosures dated 26.10.2015 (Ref. IFM)

Dear <deducted>,

With reference to your above letter, I hereby inform you that the Executive Agency for Small and Medium-sized Enterprises (EASME) agrees with the changes proposed in your letter dated 26 October 2015 and registered by us on 4 November 2015 with reference Ares(2015)4825277.

1) The service contract will be extended by 4 (four) weeks.

Article 1.2.3 of the service contract is therefore amended as follows:

‘Article 1.2.3.

The duration of the tasks will be of 37 (thirty-seven) months and 3 (three) weeks. This period and all other periods specified in the Contract are calculated in calendar days. Execution of the tasks shall start from the date of entry into force of the Contract. The period of execution of the tasks may be extended only with the express written agreement of the parties before such period elapses.

With the exception of the modifications introduced by the present letter, all other provisions of the contract and its annexes and modifications introduced by letter

amendment No 1, letter amendment No 2 and letter amendment No 3 remain in full force.

Your above mentioned letter and the present letter constitute amendment No 4 to service contract **EACI/IEE/2012/001/SI2.630079** and form an integral part of it. The present amendment takes effect as from the date of signature of this letter.

Please inform the co-partners of the action of the contents of this letter.

Yours sincerely,

*<deducted>*