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My attention was drawn to the forthcoming TELT board meeting due to be held on 19
February 2019.

In view of this meeting, I would like to confirm that, due to the delays in the
implementation of the action compared to the timetable foreseen in the current grant
agreement 2014-EU-TM-0401-M — "Cross Border Section of the New Lyon-Turin Rail
Link Mont Cenis Base Tunnel (TBM)", we would like to initiate discussions with TELT
on the necessary amendment.

Such amendment would need to consider a possible extension of the end date of the
action and, if necessary, a reduction in scope and budget for the activities that could not
be carried out within the extended timeframe.
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Such Grant reduction would not prejudge possible further reductions and/or recoveries
depending on the evolution of the situation.

I would thus appreciate to be informed about the decision taken by the Board in order to
take the necessary steps without delay.

Yours sincerely,

Dirk BECKERS





