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Ref. Ares(2016)4996287 - 05/09/2016

Ref. Ares(2016)6098651 - 25/10/2016

Operational Programme Transport 2007-2013

Financial forecast (all amounts in EUR and for EU share)

Baseline 4) 

Priority axis

31-mars-15

30-juin-15

30-sept-15

31-déc-15

Allocation

Update MA - September 2015

1-Jan-2015

Follow up -  25.9.2015

available1)

158.197.581

121.653.694

101.416.053

85.990.022

24.800.000

92.551.415

PA 1 - Railway 

paid2)

369.802.419

406.346.306

426.583.947

442.009.978

503.200.000

528.000.000

435.448.585

(CF)

share of paid3)

70%

77%

81%

84%

95%

82%

available

286.282.983

201.441.312

139.585.169

71.813.647

-24.229.368

185.936.605

PA 2 - Road (CF)

paid

441.386.909

526.228.580

588.084.723

655.856.245

751.899.260

727.669.892

541.733.287

share of paid

61%

72%

81%

90%

103%

74%

available

45.552.938

30.742.842

26.921.961

10.769.157

0

34.089.745

PA 3  - Intermodal  paid

237.661.793

252.471.889

256.292.770

272.445.574

283.214.731

283.214.731

249.124.986

(ERDF)

share of paid

84%

89%

90%

96%

100%

88%

available

14.984.721

8.241.745

3.820.237

241.434

0

8.092.649

PA 3 - Waterway  paid

14.552.779

21.295.755

25.717.263

29.296.066

29.537.500

29.537.500

21.444.851

(ERDF) 

share of paid

49%

72%

87%

99%

100%

73%

available

33.335.429

25.399.414

20.353.229

13.312.764

0

26.054.419

PA 5 - Technical 

paid

22.722.071

30.658.086

35.704.271

42.744.736

56.057.500

56.057.500

30.003.081

Assistance (ERDF) share of paid

41%

55%

64%

76%

100%

54%

available

538.353.651

387.479.008

292.096.649

182.127.024

570.632

346.724.832

paid

1.086.125.972

1.237.000.615

1.332.382.974

1.442.352.599

1.623.908.991 1.624.479.623

1.277.754.790,53

Total

payment 

67%

76%

82%

89%

100%

benchmark

79%

23 September 2015 - 

by 30 April - formal 

Y - € 55.6 mln. 

Commission decision 

Y - € 55.6 mln. 

New Major Project

Commission decision on  (EU+National)

on Gabrovo Bypass-  

(EU+National)

Gabrovo Bypass

approved

Phasing of Major Projects

by the end of 
September 2015 - 

by 31 May  - decision on  Y – € 18  mln. 

Request for 

Y – € 20  mln. 

Railway:  Plovdiv -Burgas 

possible downscaling

(EU +National)

modification  (The 

(EU +National)

modified AF is under 
review  by MA)

by the end of 
September 2015 - 

by 31 May - decision on 

Road: Western Arc of Sofia Road Ring (Section 2; 5.5 

Y - € 58 mln.

Request for 

Y – € 58  mln. 

phasing and submission 

km long)

(EU+National)

modification  (The 

(EU +National)

of phasing request 

modified AF is  under 
review  by MA)

by 30 April - inform 
Ministry of Finance and 
Central Coordination 

Y - avoid de-

by 31 August - 

Y - avoid de-

by the end of 

Secure budget for projects not finished within the 

Unit of the amount 

Y – € 100  mln. 

commitment at  decision on how to  commitment at 

Septmember 2015 - 

eligibility period

needed to finish 

(EU +National)

closure

secure budget

closure

ongoing

projects (current 
estimate is € 120-170 
mln. - EU+national)

by the end of 

by 30 April - decision on 

September 2015 -

requesting increased EU 

Request for 

Y - € 26 mln 

Y – € 61,84 mln. 

Increase EU co-financing

co-financing from the 

modification of OPT 

(EU+National)

(EU only )

Cohesion Fund (from 

including financial 

80% to 85%)

plan;  Agreed at  
national level; 

by 30 April - decision on  Y - extension of 

Force majeure 

claiming force major for  eligibility period

certain major projects

07 September 2015 - 
Approved under OPT  a 
part of non-major  
project for  Extention 
of Sofia Metro Line 2, 

by 31 May 2015 - for 

initialy foreseen for 

Y-  € 10  mln. 

Reverse EU phasing

railway projects; 

financing  under OPTTI.  (EU +National) 

possible EIB assistance

The rest part will be 
funded by OPTTI. Grant 
contract expected after 
submition ot tirth 
modification of the 
OPT.

OPT MA will use 10% 

by 30 September -  Y - reduce risk of 

10% flexibility

“Flexibility” 

Y

if needed 

de-commitment

mechanism

by 31 July 2015 - if 

Review of programme/new expediture item

needed

1) available (RAL): [allocation] - [paid]

2) paid: invoices paid by beneficiaries to contractors (includes non-verified/certified invoices)

3) share of paid: [paid] / [allocation]

4) Baseline shows verified payments (not invoices paid)




    

  

  
